


BUDGET SUMMARY REPORT 12/02/05

North E.S. Mod. LOC: 011                    OPSC Application No: 57/68908-00-001

FUNDING

Original Current
Code Source Amount Modifications Amount

State Grant 832,671               -                       832,671               
General Obligation Bonds 1,236,882            (466,221)              770,661               
Developer Fees -                       211,500               211,500               
Capital Campaign -                       -                       -                       
Site Funds -                       -                       -                       
Other -                       -                       -                       

Total:  2,069,553$         (254,721)$           1,814,832$         

Exposure Expenditures
Description Preliminary Budget Current Committed Paid

Code Budget Modifications Budget  To Date Balance
100.00000 Site Costs

Division Subtotal: 36,865$              (22,623)$             14,242$              14,242$                       14,242$                       -$                             

200.00000 District & Agency Costs
Division Subtotal: 12,080$              348$                   12,428$              12,427$                       12,427$                       -$                             

300.00000 All Consultants
Division Subtotal: 274,001$            (69,500)$             204,501$            204,501$                     204,501$                     0$                                

400.00000 Bid Costs
Division Subtotal: 11,667$              (789)$                  10,878$              10,878$                       10,878$                       -$                             

500.00000 Construction Cost
Division Subtotal: 1,421,195$         (19,854)$             1,401,341$         1,400,128$                  1,401,340$                  (1,212)$                        

600.00000 Construction Support
Division Subtotal: 111,936$            59,506$              171,442$            171,441$                     171,441$                     -$                             

700.00000 Furniture and Equipment
Division Subtotal: -$                    -$                    -$                    -$                             -$                             -$                             

800.00000 Miscellaneous Project Costs
Division Subtotal: -$                    -$                    -$                    -$                             -$                             -$                             

900.00000 Contingencies
900.91000 Construction Contingency 142,119$             (142,119)$            -$                     
900.92000 Project Contingency 59,690$               (59,690)$              -$                     
900.93000 Owner Contingency -$                     -$                     -$                     

Division Subtotal: 201,809$            (201,809)$           -$                    

2,069,553$         (254,721)$           1,814,832$         1,813,617$                  1,814,829$                  (1,212)$                        

BUDGETS thru 11/09/05 EXPENDITURES thru 10/31/05

TOTAL ESTIMATED PROJECT COST:

BUDGET SUMMARY

Site Costs (1%) District & Agency Costs (1%)
All Consultants (11%) Bid Costs (1%)
Construction Cost (77%) Construction Support (9%)
Furniture and Equipment (0%) Miscellaneous Project Costs (0%)
Contingencies (0%)
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FUNDING DETAIL

LOC: 011 OPSC Application No:  

Original Funding Current
Code Source Amount Modifications Amount

State Grant 832,671        -             832,671         
General Obligation Bonds 1,236,882     (466,221)    770,661         

Match 208,168        -             208,168         
Add'l Scope 1,028,714     (211,500)    817,214         
Contingency (254,721)    (254,721)        
Reserve -             -                 
Inflation -             -                 
Other -             -                 

Developer Fees 211,500     211,500         
Capital Campaign -             -                 
Site Funds -             -                 
Other -             -                 

Total:  2,069,553$         (254,721)$        1,814,832$     

Total State Developer Capital
Date Description Measure B Match Add'l Scope Contingency Reserve Inflation Other Grant Fees Campaign Site Other

11/10/04 Increase for Contingency 70,000$              70,000                
11/12/04 Increase Dev. Fees (211,500)$           (211,500)        211,500    
11/30/04 Reduce Other Prime Contractors (215,338)$           (215,338)              
04/30/05 Reduce Project - Close to comple (22,875)$             (22,875)                
11/09/05 Reduce Project - Close-out (86,508)$             (86,508)                

-$                    
-$                    
-$                    
-$                      
-$                    
-$                    
-$                    
-$                    
-$                    
-$                    

(insert rows if necessary) -$                    
Totals:  (466,221)$          -$               (211,500)$     (254,721)$          -$         -$         -$        -$        211,500$ -$        -$        -$        

Measure B Sources

57/68908-00-001North E.S. Mod.

Funding Modifications

     FUNDING
FUNDING SUMMARY

State Grant (46%) General Obligation Bonds (42%) Developer Fees (12%)

Capital Campaign (0%) Site Funds (0%) Other (0%)

North E.S. Modernization (003-011-1000)
Report Date: 12/02/05 Page 2 of 6

Copyright Capital Program Management, Inc. 2003
All rights reserved.



BUDGET MODIFICATIONS PROCESSED DURING CURRENT PERIOD

LOC: 011 OPSC Application No:  57/68908-00-001

Budget modifications for the current reporting period From: 09/01/05 To: 11/09/05

1,901,341$        

Code Date Amount
200.22000 11/09/05 (587)         
300.32000 11/09/05 (3,994)      
300.38010 11/09/05 (563)         
300.38020 11/09/05 (18,588)    
400.41000 11/09/05 (5,062)      
400.42000 11/09/05 (727)         
500.52000 11/09/05 (3,671)      
500.53000 11/09/05 (88)           
500.55050 11/09/05 (1,079)      
500.59000 11/09/05 (667)         
600.61000 11/09/05 (492)         
600.62000 11/09/05 (1,811)      
600.65000 11/09/05 (40,253)    
900.91000 11/09/05 (2,000)      
900.92000 11/09/05 (6,926)      

Total: (86,508)      

1,814,833$        

Reduce Budget to Actual - Project Close-Out

Reduce Budget to Actual - Project Close-Out
Reduce Budget to Actual - Project Close-Out
Reduce Budget to Actual - Project Close-Out
Reduce Budget to Actual - Project Close-Out

Reduce Budget to Actual - Project Close-Out
Reduce Budget to Actual - Project Close-Out
Reduce Budget to Actual - Project Close-Out
Reduce Budget to Actual - Project Close-Out

North E.S. Mod.

 Total Project Following Modifications:

 Total Project Budget Prior to Modifications:

Reason for Modification
Reduce Budget to Actual - Project Close-Out
Reduce Budget to Actual - Project Close-Out
Reduce Budget to Actual - Project Close-Out
Reduce Budget to Actual - Project Close-Out
Reduce Budget to Actual - Project Close-Out
Reduce Budget to Actual - Project Close-Out
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BUDGET DETAIL 

LOC: 011 OPSC Application No:  57/68908-00-001

Budget Preliminary Budget Current Original Approved Pending Current Paid To Balance
Code Item Budget Modifications Budget Contract Changes Changes Commitment Date Remaining

100.00000 Site Costs
100.11000 Acquisition Cost -$             -$             -$             -$             -$             -$             -$               -$             -$             
100.12000 Escrow/Title/Legal Fees -               -               -               -               -               -                 -               -               
100.13000 Bond/Financing Costs -               -               -               -               -               -                 -               -               
100.14000 Special Insurance -               -               -               -               -               -                 -               -               
100.15000 Property Appraisal -               -               -               -               -               -                 -               -               
100.16000 Special Studies 36,865$       (22,623)$      14,242$       14,242$       -$             -$             14,242$         14,242$       -$             

100.16010   Toxic Study -               -               -               -               -               -                 -               -               
100.16020   CEQA -               -               -               -               -               -                 -               -               
100.16030   Geotechnical 29,972         (22,623)        7,349           7,349           -               -               7,349             7,349           -               
100.16040   Geological Hazard -               -               -               -               -               -                 -               -               
100.16050   Topographical Survey -               -               -               -               -               -                 -               -               
100.16060   Relocation Consultant -               -               -               -               -               -                 -               -               
100.16070   Site Civil Engineering 6,500            -               6,500            6,500            -               -               6,500             6,500            -               
100.16080   Underground Locating 393              -               393              393              -               -               393                393              -               

100.17000 Demolition of Existing Features -               -               -               -               -               -                 -               -               
100.18000 Envrn. Clean-Up/Disposal -               -               -               -               -               -                 -               -               
100.19000 Miscellaneous -               -               -               -               -               -                 -               -               

Division Subtotal 36,865$       (22,623)$      14,242$       14,242$       -$             -$             14,242$         14,242$       -$             

200.00000 District & Agency Costs
200.21000 DSA Plan Check Fees 11,027         935              11,962         11,962         -               -               11,962           11,962         0                   
200.22000 CDE Plan Check Fees 995               (587)             408              408              -               -               408                408              -               
200.23000 Div of Toxic Substance Control -               -               -               -               -               -                 -               -               
200.24000 Legal -               -               -               -               -               -                 -               -               
200.25000 County/City/Utility Fees 58$               -$             58$               58$               -$             -$             58$                58$               -$             

200.25010   PG&E (Electrical) -               -               -               -               -               -                 -               -               
200.25020   Sewer -               -               -               -               -               -                 -               -               
200.25030   Storm Drainage -               -               -               -               -               -                 -               -               
200.25040   Water -               -               -               -               -               -                 -               -               
200.25050   Gas -               -               -               -               -               -                 -               -               
200.25060   Telephone 58                 -               58                 58                 -               -               58                  58                 -               
200.25070   Cable Television -               -               -               -               -               -                 -               -               
200.25080   Other Entitlements/Mitigations -               -               -               -               -               -                 -               -               
200.25090   CEQA Filing Fee -               -               -               -               -               -                 -               -               

200.26000 Other Agencies -               -               -               -               -               -                 -               -               
200.29000 Miscellaneous -               -               -               -               -               -                 -               -               

Division Subtotal 12,080$       348$            12,428$       12,427$       -$             -$             12,427$         12,427$       0$                 

COMMITMENTS EXPENDITURES

North E.S. Mod.

BUDGET
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BUDGET DETAIL 

Budget Preliminary Budget Current Original Approved Pending Current Paid To Balance
Code Item Budget Modifications Budget Contract Changes Changes Commitment Date Remaining

COMMITMENTS EXPENDITURESBUDGET

300.00000 All Consultants
300.31000 Programming and Planning -               -               -               -               -               -                 -               -               
300.32000 A/E 175,506       7,314           182,820       158,414       24,406         -               182,820         182,820       -               
300.33000 Specialty Consultant 9,999            -               9,999            9,999            -               -               9,999             9,999            0                   
300.34000 Project Mgmt. (Design Phase 64,933         (64,933)        -               -               -               -               -                 -               -               
300.35000 Attorney -               -               -               -               -               -                 -               -               
300.36000 Low Voltage 6,063           -               6,063           6,063           -               -               6,063             6,063           -               
300.37000 Community Outreach -               -               -               -               -               -                 -               -               
300.38000 HazMat Consultants 17,500$       (11,881)$      5,619$         24,770$       (19,151)$      -$             5,619$           5,619$         -$             

300.38010   Design 2,500           (963)             1,537           2,100           (563)             -               1,537             1,537           -               
300.38020   Monitoring 15,000         (10,918)        4,082           22,670         (18,588)        -               4,082             4,082           -               

300.39000 Miscellaneous -               -               -               -               -               -                 -               -               
Division Subtotal 274,001$     (69,500)$       204,501$     199,246$     5,255$         -$             204,501$       204,501$     0$                 

400.00000 Bid Costs  
400.41000 Printing and Distribution 10,667         (62)               10,605         15,667         (5,061)          -               10,605           10,605         (0)                  
400.42000 Advertisements & Notices 1,000           (727)             273              400              (127)             -               273                273              -               
400.49000 Miscellaneous -               -               -               -               -               -                 -               -               

Division Subtotal 11,667$       (789)$           10,878$       16,067$       (5,188)$        -$             10,878$         10,878$       (0)$                

500.00000 Construction Costs
500.51000 Site Contractor -               -               -               -               -               -                 -               -               
500.52000 General Contractor 1,155,084    186,712       1,341,796    1,137,150    203,434       -               1,340,584      1,341,796    (1,212)          
500.53000 Other Prime Contractor(s) 215,433       (214,671)      762              914              (151)             -               763                763              -               
500.54000 Low Voltage 40,441         (40,441)        -               -               -               -               -                 -               -               
500.55000 Specialty Contractor 9,570$         49,213$       58,783$       55,851$       2,930$         -$             58,781$         58,781$       -$             

500.55010   Pathway 9,570           (9,570)          -               2,968           (2,968)          -               -                 -               -               
500.55011   Cabling -               -               -               -               -               -                 -               -               
500.55020   Fire Alarm 6,920           6,920           6,920           -               -               6,920             6,920           -               
500.55030   Assistive Listening -               -               -               -               -               -                 -               -               
500.55040   Data 44,236         44,236         38,336         5,898            -               44,234           44,234         -               
500.55050   Telephone 7,627           7,627           7,627           -               -               7,627             7,627           -               
500.55060   Intercom -               -               -               -               -               -                 -               -               
500.55070   Clocks and Bells -               -               -               -               -               -                 -               -               
500.55080   Intrusion -               -               -               -               -               -                 -               -               
500.55090   Cable TV -               -               -               -               -               -                 -               -               
500.55100   EMS -               -               -               -               -               -                 -               -               
500.55110   CCTV -               -               -               -               -               -                 -               -               
500.55120   Video Media -               -               -               -               -               -                 -               -               

500.56000 General Conditions -$             -$             -$             -$             -$             -$             -$               -$             -$             
500.56000 Relocatable Buildings -               -               -               -               -               -                 -               -               
500.57000 Owner Furnished Equipment -               -               -               -               -               -                 -               -               
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BUDGET DETAIL 

Budget Preliminary Budget Current Original Approved Pending Current Paid To Balance
Code Item Budget Modifications Budget Contract Changes Changes Commitment Date Remaining

COMMITMENTS EXPENDITURESBUDGET

500.59000 Miscellaneous 667              (667)             -               -               -               -               -                 -               -               
Division Subtotal 1,421,195$  (19,854)$      1,401,341$  1,193,915$  206,213$     -$             1,400,128$    1,401,340$  (1,212)$        

600.00000 Construction Support
600.61000 Inspection 16,000         3,508           19,508         15,000         4,508           -               19,508           19,508         -               
600.62000 Testing 27,410         5,968            33,378         22,623         10,755         -               33,378           33,378         -               
600.63000 Survey Controls -               -               -               -               -               -                 -               -               
600.64000 Security -               -               -               -               -               -                 -               -               
600.65000 CM Construction Phase Fee 68,526         50,030         118,556       158,809       (40,253)        -               118,556         118,556       -               
600.69000 Miscellaneous -               -               -               -               -               -                 -               -               

Division Subtotal 111,936$     59,506$        171,442$     196,432$     (24,991)$      -$             171,441$       171,441$     -$             

700.00000 Furniture & Equipment
700.71000 Furniture & Equipment Design -               -               -               -               -               -                 -               -               
700.72000 Furniture & Equipment -               -               -               -               -               -                 -               -               
700.72100 Fixed & Moveable Equipment -               -               -               -               -               -                 -               -               
700.72200 Computer/Network Equipment -               -               -               -               -               -                 -               -               
700.72300 Telecommunications Equipment -               -               -               -               -               -                 -               -               
700.74000 Library Materials -               -               -               -               -               -                 -               -               
700.75000 Specialty -               -               -               -               -               -                 -               -               
700.79000 Miscellaneous -               -               -               -               -               -                 -               -               

Division Subtotal -$             -$             -$             -$             -$             -$             -$               -$             -$             

800.00000 Miscellaneous Project Costs
800.81000 Interim Housing -$             -$             -$             -$             -$             -$             -$               -$             -$             
800.82000 Moving and Storage -$             -$             -$             -$             -$             -$             -$               -$             -$             
800.83000 Systems Start-Up/Staff Training -               -               -               -               -               -                 -               -               
800.84000 M & O Costs -               -               -               -               -               -                 -               -               
800.85000 Building and Grounds Costs -               -               -               -               -               -                 -               -               
800.86000 Waste Disposal -               -               -               -               -               -                 -               -               
800.89000 Miscellaneous -               -               -               -               -               -                 -               -               

Division Subtotal -$             -$             -$             -$             -$             -$             -$               -$             -$             

900.00000 Contingencies
900.91000 Construction Contingency 142,119       (142,119)      -               
900.92000 Project Contingency 59,690          (59,690)         -               
900.93000 Owner Contingency -               -               

Division Subtotal 201,809$     (201,809)$    -$             

TOTAL 2,069,553$  (254,721)$   1,814,832$ 1,632,329$ 181,289$     -$            1,813,617$   1,814,829$ (1,212)$       
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