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BOND PROGRAM Measure B Passed ($66,618,248)
    Measure B Timeline First Issuance ($13,500,000) Second Issuance ($12,500.000) Third Issuance ($15,200,000) Fourth Issuance ($25,600,000)
    Consultant Timeline CPM/McCarthy Team Hired

WEST ELEMENTARY SCHOOL
    Fire Alarm Design Fire Alarm Design
    Fire Alarm Bid/Award Fire Alarm Bid/Award
    Fire Alarm Construction Fire Alarm Construction
    Deferred Maintenance Design Deferred Maintenance Design
    Deferred Maintenance Bid/Award Deferred Maintenance Bid/Award
    Deferred Maintenance Construction Deferred Maintenance Construction
    Playground Project Design Playground Project Design
    Playground Project Bid/Award Playground Project Bid/Award
    Playground Project Construction Playground Project Construction
    Interim Housing Design Interim Housing Design
    Interim Housing Bid/Award Interim Housing Bid/Award
    Interim Housing Construction Interim Housing Construction
    Renovation Design Renovation Design
    Renovation Bid/Award Renovation Bid/Award
    Renovation Construction Renovation Construction
    Classroom Addition Design Classroom Addition Design
    Classroom Addition Bid/Award Classroom Addition Bid/Award
    Classroom Addition Construction Classroom Addition Construction
    West Wing Computer Lab Conversion Design West Wing Computer Lab Conversion Design
    West Wing Computer Lab Conversion Bid/Award    West Wing Computer Lab Conversion Bid/Award 
    West Wing Computer Lab Conversion Const.     West Wing Computer Lab Conversion Construction
    Group Learning/Office Design Group Learning/Office Design
    Group Learning/Office Bid/Award Group Learning/Office Bid/Award
    Group Learning/Office Construction Group Learning/Office Construction
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