



TABLE OF CONTENTS

SECTION I: EXECUTIVE SUMMARY	1
SECTION II: INTRODUCTION OF THE PROGRAM.....	5
a. History	5
b. The Purpose of the Implementation Plan	7
c. Measure B Bond.....	7
d. Scoping Process	10
e. Budgeting Process	14
f. Scheduling Process.....	15
g. Funding.....	18
h. Implementation Plan Development.....	20
i. CEQA Compliance	22
SECTION III: PROJECT SITES	24
a. Introduction	24
b. Crocker Middle School	31
i. Part 1: Overview	31
ii. Part 2: Projects.....	36
A. Modernization Projects	36
B. Renovation Projects.....	40
C. Construction Projects.....	48
1. Site Improvements	48
2. Center for Performing Arts Education.....	52
3. Technology Center and Lecture Hall	59
4. Campus Administration Building	66
c. North Elementary School	74
i. Part 1: Overview	74
ii. Part 2: Projects.....	78
A. Modernization Projects	78
B. Renovation Projects.....	82
C. Construction Projects.....	88
1. New Office and Multi-use Building	88



TABLE OF CONTENTS (CONTINUED)

d. South Elementary School.....	99
i. Part 1: Overview	99
ii. Part 2: Projects.....	103
A. Modernization Projects	103
B. Renovation Projects.....	108
C. Construction Projects.....	114
1. New Multi-use Building.....	114
e. West Elementary School.....	125
i. Part 1: Overview	125
ii. Part 2: Projects.....	130
A. Renovation Projects.....	130
B. Construction Projects.....	136
1. New Classroom Building.....	136
2. New Exploratorium and Office Bldg.	142
f. District Office	151
i. Part 1: Overview	151
ii. Part 2: Projects.....	153
A. Renovation Projects.....	153
SECTION IV: The Program Implementation Plan.....	160
a. Overview	160
b. Program Budget.....	160
c. Master Program Budget	163
d. Projected Cash flow.....	165
e. Master Program Schedule	167
SECTION V: Table of Appendices.....	169