HILLSBOROU G

New Office and Multi-Purpose Building Budget:

The budget for the multi-purpose room and office building and the
associated conversion projects is $5,650,000, in 2004 dollars, inclusive of the
associated soft costs. The new electrical site service and building service costs
associated with this project are included with the renovation budget. Refer to the

multi-purpose room and office building budget detail sheets on the following pages.

Hillsborough City School District
Measure B Facility Program Implementation Plan
January 18, 2006 96



BUDGET SUMMARY REPORT

North E.S. Multi-Purpose Room LOC: 011 OPSC Application No: N/A
FUNDING BUDGET SUMMARY
Original Current
Code Source Amount Modifications Amount
General Obligation Bonds 5,651,287 - 5,651,287
State Grant - - -
Developer Fees _ _ _ OSite Costs (0%) @ District and Agency Costs (1%)
Capital Campaign _ _ _ OAIl Consultants (13%) OBid Costs (0%)
Site Funds _ K B M Construction Costs (65%) O Construction Support (10%)
Other " " . B Furniture & Equipment (2%) O Miscellaneous Project Costs (1%)
Totals i § 5,651,287 : § - 1§ 5651287 M Contingencies (7%)
BUDGETS thru 11/09/05 EXPENDITURES thru 10/31/05
Exposure Expenditures Remaining
Preliminary Budget Current Committed Expensed
Code Description Budget Modifications Budget Contract(s) To Date Balance
100.00000 Site Costs
Division Subtotal: $ 19,787 '$ T 19,787 $ B S
200.00000 District and Agency Costs
Division Subtotal: $ 45,767 | $ = $ 45,767 $ = $ = $
300.00000 | All Consultants
Division Subtotal: $ 744,288 | $ - $ 744,288 $ - $ o $
400.00000 Bid Costs
Division Subtotal: $ 16,000 | § g 16,000 $ e B
500.00000 | Construction Costs
Division Subtotal: $ 3,701,160 | $ - $ 3,701,160 $ - $ o $
600.00000 Construction Support
Division Subtotal: $ 540,179 | $ - $ 540,179 $ - $ - $
700.00000 Furniture & Equipment
Division Subtotal: $ 113,091 | $ - $ 113,091 $ - $ - $
800.00000 | Miscellaneous Project Costs
Division Subtotal: $ 50,564 | $ - $ 50,564 $ - $ - $
900.00000 Contingencies
900.91000 Construction Contingency $ 296,093 | § - $ 296,093
900.92000 Project Contingency $ 124,358 | $ - $ 124,358
900.93000 Owner Contingency $ - $ - $ -
Division Subtotal: $ 420,451 | § - $ 420,451
TOTAL ESTIMATED PROJECT COST: $ 5651287 § - s sestae7 | s - s - s

North - Multi-Purpose Room (003-011-2003)
Report Date: 12/05/05

Copyright Capital Program Management, Inc. 2003
All rights reserved.




FUNDING DETAIL

North E.S. Multi-Purpose Room LOC: 011 OPSC Application No:  N/A
FUNDING SUMMARY - FUNDING SUMMARY
Original Funding Current
Code Source Amount Modifications Amount
General Obligation Bonds
Match = -
Additional Match 5,651,287 - 5,651,287
Contingenc - -
Reserve - -
Inflation -
Other - -
Total 5,651,287 - 5,651,287
State Grant - -
Developer Fees - -
Capital Campaign - -
Site Funds - - B General Obligation Bonds (100%) B State Grant (0%) O Developer Fees (0%) O Capital Campaign (0%) M Site Funds (0%) B Other (0%)
Other - -
Totals || $ 5,651,287 || $ - $ 5,651,287
FUNDING MODIFICATIONS
Measure B Sources State Developer Capital Site
Date Description Match Add'l Match Contingency Reserve Inflation Other Total Grant Fees Campaign Funds Other
Totals || $ o $ o $ o $ o $ o $ o $ o $ o $ o $ o $ o $ o
North - Multi-Purpose Room (003-011-2003) Copyright Capital Program Management, Inc. 2003
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BUDGET D

ETAIL

North E.S. Multi-Purpose Room LOC: 011 OPSC Application No: N/A
BUDGET COMMITMENTS EXPENDITURES
Budget Preliminary Budget Current Original Approved Pending Current Expensed Balance
Code Description Budget Modifications Budget Contract Changes Changes Commitment To Date Remaining
100.00000 | Site Costs
100.11000 Acquisition Costs - $ - $ - $ - $ - $ - $ - - $ R
100.12000 Escrow/Title/Legal Fees - - - N - - - - R
100.13000 Bond/Financing Costs - - - - - - - - R
100.14000 Special Insurance - - - N - - - - R
100.15000 Property Appraisal - - - - - - - R B
100.16000 Special Studies 19,787 | $ - 13 19,787 | $ - 13 R - s - s -
100.16010 Toxic Study - - - o S = - - B
100.16020 CEQA - - - - o o o B -
100.16030 Geotechnical - - s o o = - - B
100.16040 Geological Hazard 19,787 - 19,787 - - o = 5 R
100.16050 Topographical Survey - - - = s = - R B
100.16060 Relocation Consultant - - - o = = = - -
100.16070 Site Civil Engineer - - a - o - - - R
100.16080 Underground Locating - - - - = = = - -
100.16090 Aeronautical Survey - - - - - o o - R
100.17000 Demolition - Existing Features - - - - - - - - R
100.18000 Envrn. Clean-up / Disposal - - - - - - - - R
100.19000 Miscellaneous - - - - - - - - B
Division Subtotal 19,787 | $ - $ 19,787 [ $ - $ - $ = $ o o $ -
200.00000 | District and Agency Costs
200.21000 DSA Plan Check Fees 23,176 - 23,176 - - - - - -
200.22000 CDE Plan Check Fees 2,591 - 2,591 - - - - - -
200.23000 Div of Toxic Substance Control - - - - - - - - R
200.24000 Legal - - - - - - - - -
200.25000 County/City/Utility Fees 20,000 | $ - 8 20,000 | $ - |8 - | - 8 - - 8 -
200.25010 Electrical 20,000 - 20,000 - - - o o -
200.25020 Sewer - - - o - - - - R
200.25030 Storm Drainage - - - - = o = 5 -
200.25040 Water - - - o - - - - R
200.25050 Gas - - - - o o o B -
200.25060 Telephone - - - = S = - R B
200.25070 Cable Television - - - o = = = - -
200.25080 Other Entitlements/Mitigations - - - o s = - R B
200.25090 CEQA Filing Fee - - - - = = = - -
200.26000 Other Agencies - - - - - - - - R
200.29000 Miscellaneous - - - - - - - - B
Division Subtotal 45,767 | $ - $ 45,767 | $ - $ - $ = $ o o $ -
300.00000 | All Consultants
300.31000 Programming and Planning - - - - - - - R B
300.32000 AE 471,639 - 471,639 - - - - - -
300.33000 Specialty Consultant - - - - - - - R B
300.34000 Project Mgmt (Design Phase) 214,442 - 214,442 - - - - - -
300.35000 Legal - - - - - - B R B
300.36000 Low Voltage Design 42,975 - 42,975 - - - - - -
300.37000 Community Outreach - - - - - - - R B
300.38000 HazMat Consultants 15,232 | § - $ 15,232 | § - $ - $ - $ - - $ -
North - Multi-Purpose Room (003-011-2003) Copyright Capital Program Management, Inc. 2003
Report Date: 12/05/05 Page 3 of 5 All rights reserved.




BUDGET DETAIL

BUDGET COMMITMENTS EXPENDITURES
Budget Preliminary Budget Current Original Approved Pending Current Expensed Balance
Code Description Budget Madifications Budget Contract Changes Changes Commitment To Date Remaining
300.38010 Design 15,232 - 15,232 - - - o o R
300.38020 Monitoring - - - o a - - - R
300.39000 Miscellaneous - - - N - - - - R
Division Subtotal $ 744,288 | $ - $ 744,288 - $ - = $ 5 o $ -
400.00000 | Bid Costs
400.41000 Printing and Distribution 15,000 - 15,000 - - - - - -
400.42000 Advertisements & Notices 1,000 - 1,000 - - - - - -
400.49000 Miscellaneous - - - - - - - - R
Division Subtotal $ 16,000 | $ - 1§ 16,000 - 3 - - 1§ - - | $ >
500.00000 | Construction Costs
500.51000 Site Contractor - - - - - - - - -
500.52000 General Contractor 3,505,821 - 3,505,821 - - - - - -
500.53000 Multiple Prime Contractor(s) - - - N - - - - R
500.54000 Specialty Contractor - - - - - - - R B
500.55000 Low Voltage $ 195,339 | § - 13 195,339 - 8 i - s - - 3 -
500.55010 Pathway - - s = S - - R B
500.55020 Fire Alarm - - = - = 5 = - R
500.55030 Assistive Listening - - - o a - - - R
500.55040 Data 195,339 - 195,339 - - - o o -
500.55050 Telephone - - - o S = - R B
500.55060 Intercom - - - - = o a B -
500.55070 Clocks and Bells - - s = o = - R _
500.55080 Intrusion - - - o - - - - -
500.55090 Cable TV - = S = = R B R B
500.55100 EMS - - - - o o o - -
500.55110 Digital Video Security - - - o s = - R B
500.55120 Video Media - - = o = 5 = - R
500.55130 FIDS - - s = S - - R B
500.56000 Relocatables - - - - - - - - R
500.57000 Owner Furnished Materials - - - - - - - - R
500.59000 Miscellaneous - - - N - - - - R
Division Subtotal $ 3,701,160 | $ - |$ 3,701,160 K . K = RS B
600.00000 | Construction Support
600.61000 Inspection 138,400 - 138,400 - - - - - -
600.62000 Testing 74,023 - 74,023 - - - - - -
600.63000 Survey Controls - - - - - - - R B
600.64000 Security - - - - - - - - -
600.65000 CM Construction 327,756 - 327,756 - - - - - -
600.69000 Miscellaneous - - - - - - - - R
Division Subtotal $ 540,179 | § - $ 540,179 - $ - = $ = o $ -
700.00000 | Furniture & Equipment
700.71000 Furniture & Equipment Design - - - - - - - - R
700.72000 F&E-Non-Capitalized $ 74,023 | $ - $ 74,023 - $ - - $ - - $ -
700.72100 F&E-Non Capitalized - Non-Tech 74,023 - 74,023 - - = S = _
700.72500 F&E-Non-Capitalized - Tech - - = o = 5 = - R
700.73000 F&E-Capitalized $ - $ - $ - - $ - - $ - R $ B
700.74000 Library Materials - - - - - - - - R
700.75000 Specialty - - - - - - - R B
700.79000 Miscellaneous 39,068 - 39,068 - - - - - -
North - Multi-Purpose Room (003-011-2003) Copyright Capital Program Management, Inc. 2003
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BUDGET DETAIL

BUDGET COMMITMENTS EXPENDITURES
Budget Preliminary Budget Current Original Approved Pending Current Expensed Balance
Code Description Budget Moadifications Budget Contract Changes Changes Commitment To Date Remaining
Division Subtotal $ 113,091 | $ - |8 113,091 | $ - IS - |$ - |8 - |3 - |$ 5
800.00000 | Miscellaneous Project Costs
800.81000 Interim Housing $ 50,564 | $ - 18 50,564 | $ - s - 8 - 18 - s - |8
800.81010 Interim Housing Set-Up 50,564 - 50,564 - - - - -
800.81020 Interim Housing Lease - - - - - - - -
800.82000 Moving and Storage $ - - 18 - |3 - 18 - % - 19 - |3 - 19
800.83000 Systems Start-Up / Training -
800.84000 M&O Costs
800.85000 Building and Grounds Costs
800.86000 Waste Disposal
800.89000 Miscellaneous - - - - - - - R
Division Subtotal $ 50,564 | $ R 50,564 | $ - 19 - s - |3 - |$ - 1§
900.00000 | Contingencies
900.91000 Construction Contingency 296,093 - 296,093 %
900.92000 Project Contingency 124,358 - 124,358 /
900.93000 Owner Contingency - - R
Division Subtotal $ 420,451 | $ = $ 420,451 .
| TOTAL [$ 5651287 ]$ - |$ 5651,287[$ - |9 - | $ - |9 - |$ - |9
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